

CHANGE ORDER

No.: 1

Date of Issuance: July 12, 2022 Effective Date: July 12, 2022

Owner: New Hampton CSD

Contractor: Heartland Asphalt, Inc.

Contract: N/A

Project: Track Improvements

Owners Contract No.: N/A Engineer's Project No.: 21-1107

Engineer: Fehr Graham – Jon Biederman, PE, LSI, Senior Project Manager

You are directed to make the following changes in the Contract Documents:

Description:

See exhibit.

Reason for Change Order:

See exhibit.

Attachments: (List documents supporting change):

1. Exhibit.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price

\$ 323,152.51

Previous Change Orders No.

0 To No. 0
\$ 323,152.51

Contract Price prior to this Change Order

\$ 323,152.51

Net Decrease of this Change Order

\$ 4,578.47

Contract Price with all approved Change Orders

\$ 318,574.04

Original Contract Times

Complete by August 12, 2022 days or dates

Net change from previous Change Orders

N/A days

Contract Time prior to this Change Order

N/A days

Net Increase (Decrease) of this Change Order

N/A days or date

Contract Time with all approved Change Orders

N/A days or date

APPROVED: New Hampton CSD

Joe Rosonke

BOARD OF DIRECTORS PRESIDENT

ACCEPTED: Heartland Asphalt Inc.

Frank Kelly, Vice President

CONTRACTOR

By:

(Signature)

Date

By:

Frank Kelly

(Signature)

07/12/2022

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

Jon Biederman

Jon S. Biederman, PE
License Number 13868

My license renewal date is December 31, 2022.
Pages covered by this seal: Change Order #1

07/12/2022

Date

