

CHANGE ORDER

No.: 2 \_\_\_\_\_

Date of Issuance: September 7, 2022 \_\_\_\_\_ Effective Date: September 7, 2022 \_\_\_\_\_

Owner: New Hampton CSD \_\_\_\_\_

Contractor: Heartland Asphalt, Inc. \_\_\_\_\_

Contract: N/A \_\_\_\_\_

Project: Track Improvements \_\_\_\_\_

Owners Contract No.: N/A \_\_\_\_\_ Engineer's Project No.: 21-1107 \_\_\_\_\_

Engineer: Fehr Graham – Jon Biederman, PE, LSI, Senior Project Manager \_\_\_\_\_

You are directed to make the following changes in the Contract Documents:

Description:

See exhibit. \_\_\_\_\_

\_\_\_\_\_

Reason for Change Order: \_\_\_\_\_

See exhibit. \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

Attachments: (List documents supporting change):

1. Exhibit. \_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price

\$ 323,152.51

Previous Change Orders No.

1 To No. 1  
\$ (4,578.47)

Contract Price prior to this Change Order

\$ 318,574.04

Net Increase of this Change Order

\$ 4,743.19

Contract Price with all approved Change Orders

\$ 323,317.23

Original Contract Times

Complete by August 12, 2022 days or dates

Net change from previous Change Orders

N/A days

Contract Time prior to this Change Order

N/A days

Net Increase (Decrease) of this Change Order

N/A days or date

Contract Time with all approved Change Orders

N/A days or date

APPROVED: New Hampton CSD

Joe Rosonke

BOARD OF DIRECTORS PRESIDENT

ACCEPTED: Heartland Asphalt Inc.

Frank Kelly, Vice President

CONTRACTOR

By:

(Signature)

Date

By:



(Signature)

09/08/2022

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

*Jon Biederman*

Jon S. Biederman, PE  
License Number 13868

My license renewal date is December 31, 2022.  
Pages covered by this seal: Change Order #2

09/08/2022

Date

