

CHANGE ORDER

No.: 3

Date of Issuance: August 29, 2023 Effective Date: September 18, 2023

Owner: New Hampton Community School District

Contractor: Wicks Construction, Inc.

Contract: N/A

Project: High School Parking Lot Improvements

Owners Contract No.: N/A Engineer's Project No.: 22-1360

Engineer: Fehr Graham – Jon Biederman, PE, LSI, Senior Project Manager

You are directed to make the following changes in the Contract Documents:

Description:

See exhibit.

Reason for Change Order:

See exhibit.

Attachments: (List documents supporting change):

See exhibit.

CHANGE IN CONTRACT PRICE:

Original Contract Price

\$ 648,203.47

Previous Change Orders No.

1 To No. 2
\$ 6,585.81

Contract Price prior to this Change Order

\$ 654,789.28

Net Increase of this Change Order

\$ 5,529.55

Contract Price with all approved Change Orders

\$ 660,318.83

CHANGE IN CONTRACT TIMES:

Original Contract Times

Complete by August 11, 2023 days or dates

Net change from previous Change Orders

days

Contract Time prior to this Change Order

Complete by August 11, 2023 days

Net Increase (Decrease) of this Change Order

September 29, 2023 days or date

Contract Time with all approved Change Orders

September 29, 2023 days or date

APPROVED: New Hampton CSD

BOARD OF DIRECTORS PRESIDENT

Jay Matthews, Board of Directors President

By:

(Signature)

Date

ACCEPTED: Wicks Construction, Inc.

CONTRACTOR

Patrick McDermott, Vice President

By:

(Signature)

Date



I hereby certify that this engineering document was prepared by me or under my direct personal supervision and that I am a duly licensed Professional Engineer under the laws of the State of Iowa.

Jon Biederman, PE, LSI

Date

License Number 13868

My license renewal date is December 31, 2024.

Pages covered by this seal: Change Order #3

