APPLICATION AND CERTIFICATION FOR PAYMENT

CUSTOMER:  New Hampton CSD PROJECT:
710 West Main St
New Hampton, TA 50659
CONTRACTOR:  Cresco Building Service, Inc. VIA ARCIITECT:
321 Ind Ave SW
PO Box 88
Cresco. 1A 52136

CONTRACT FOR:  General Construction

New Hampton CSD MS/HS Addn
710 West Main St

New Hampton, 1A 30659

Facilities Cost Management Grp
406 South 12th Street. Suite 300
Omaha, NE 68102

APPLICATION NO: 12 Distribution Via Email:
c OWNER

o ARCHITECT

. CONTRACTOR

(W)

PCRIGD TO:  2/20:2019

PROJECT NO:

CONTRACT DATE: 1172872017

CONTRACTOR’S APPLICATION FOR PAYMENT

Application is made for payment. as shown below. in connection with the Conuract,
Continuation Shect Page 2, is attached.

1. ORIGIAL CONTACT SUM $ 8.559.004.00
2. Net change by Change Orders 403.635.00
3. CONTRACT SUM TO DATI (Ling 1::2) 8.962.729.00
4. TOTAL COMPLETED & STORED TO

DATE (Columr. G on G703) 5:{348 547 89"
5. RETAINAGT: 4R Q.20 L8, Gl &4

a. On Complcted Wark § 25045045

{Column D =+ F on G703)
b. On Stored Material 42.276.94

(Column I on G703)
Total Retainage (Line Sa ¢ Sbor
Towl in Column [of G703)

6. TOTAL LARNED LLSS RITAINAGE

{Linc 4 less Line 5 Totah)

1.ESS PREVIOUS CERTIFICATES FOR
PAYMENT (Line 6 from pricr Certificated

8. CURRENT PAYMENT DUT,

9. BALANCE TO FINISH, NCLUDING RETATNAGE

(Line 3 less Line 6)

~1

20, 24644
AGTAY I
-‘J ISJ,L ‘ ]L
355612045

5.159.528.70
3, M8,
I5pi3s

o 2 &)

3 r406.608.fff'—~-
2479,062.3¢

[ Change Order Summary Additions Deductions !
Total Changes approved )
in previous months by Owner: 403.635.00 0.00
Total approved this Month Q.OO 0.00
NLET CHANGES by Change Order $ 403.635.00

The undersigned Contractor certifies that to the best ot the Contractor’s Knowledee.
information and belief the Work cavercd by this Application for pay ment has been
completed in accordance with the Contract Documents. that all amounts have besn paid by
ihe Contractor lor Work lor whick previous Certificates for Payment were issued and
payments receited from the Owner, and that current payment shown herein is now due.

CONT R_\( ],QR ,
f {7 A /! [} £ ? = | 1
By —,4- {_. ’ ‘/'{ 2‘7’2‘ 4 Date: ¢ o 11

. g

State of: 1A County of: Howard

Subscribed and sworn (o belore me thiss 2 75 day of AN AR L

Notary Public: Teresa E Filzgerald (’E/ " Pl ,J]
My Commission Expires: 6132020

%ﬁg&% TERESA E FITZGERALD

C Commission Number 804866

Mu Commicaion Eﬁa o

"ARCHITECT’S CERTIF ICQTE"FOR PANMEDET :
In accardunce with the Contract Decuments, hased on on-site ohservanons an =

comprising the appl.cation, the Architeci certifies 10 the Owner that to the best ot the
Architect’'s knovdedge, information and belief the Wark has progressed as indicated.

the quality of the Wark 15 in accorcance with the Contract Documeats, and the Contractor
is entitled (o payment of the AMOUNY CERTIFIED

30414800

(Anlach explunation of umotnt vertified dyt'ers fro n the amovni apphea Irinal af! figures on this
Apphieatiz and on ine Contouxtion Shee: thet are chianaed 10 von;orn: w the am yunt certified ,
ARCRAGLATIES COST MANAGEMERNT GROUP, LLC
ENTAﬁF/O‘B_THE SCHOOL Dl%legT

Dawe:

Amount Certitied

herein  Iss@ance. pavment and acceptance of payment are without prcjudiu: ta any righls of the
Owaer of Contracter under this Contsacl,




CONTINUATION SHEET Project: New Hampton CSD MS/HS Addn Page 2
Application and Certification for Payment Application No: 12
containing corntractor’s signed Certification is attached. Application Date:  2/20/2019
In tabulations below. amounts arc stated to the nearest dollar. Period To: 2/20/2019
Use Column [ on Contracts where variable retainage for line items may apply. Project No:
A B C D E F G H |
Item Description of Work Scheduled Work Completed Materials Total Y% Balance Retainage
No. Value Previous This Period Presently Completed and (G/O) To Finish
Application Stored (Notin | Stored to Date C-0)
D or E) (DHE+E)
1000 General Conditions 298,850.00 97.041.00 14.901.00 0.00 111,942.00 37 186,908.00 5.597.10
1001 Bond 49.600.00 49,600.00 0.00 0.00 49,600.00 100 0.00 2,480.00
1002 Mobilization 20,000.00 8,525.00 0.00 0.00 8,525.00 43 11,475.00 426.25
1003 Allowance-Plaque 1,500.00 0.00 0.00 0.00 0.00 0 1,.500.00 0.00
1004 Allowance-Cleaning 500.00 0.00 0.00 0.00 0.00 0 500.00 0.00
1005 Allowance-Signage,Graphics, finish [,500.00 0.00 0.00 0.00 0.00 0 1,500.00 0.00
1006 Project Sign 1,000.00 857.00 0.00 0.00 857.00 86 143.00 42.85
2072-L | Minor Building Demolition Labor 30,945.00 16,345.00 138.00 0.00 16,483.00 53 14,462.00 824.15
2072-M .| Minor Building Demolition Materials §,003.00 808.00 0.00 0.00 808.00 10 7.195.00 40.40
2220-L | Building Excavation/Fiil/Backfill 226,330.00 170,216.00 0.00 0.00 170,216.00 75 56.114.00 3.510.80
Labor
2220-M | Building Excavation/Fill/Backfi}) 106,130.00 101,480.00 0.00 0.00 101,480.00 96 4.670.00 5.074.00
Mats
2221-L | Misc. Site Items Labor 25,326.00 6,112,00 0.00 0.00 6,112.00 24 19,214.00 305.60
2221-M | Misc. Site Itemns Materials 21,179.00 6.111.060 0.00 0.00 6,111.00 29 15,068.00 305.55
2830-L | Chain Link Fence & Gates Labor 3.010.00 0.00 0.00 0.00 0.00 0 3.010.00 0.00
2830-M | Chain Link Fence & Gates Materials 3.006.00 0.00 0.00 0.00 0.00 0 3.006.00 0.00
3300-L | Cast In Place Labor 630,095.00 423,126.00 0.00 0.00 423,126.00 67 206.969.00 2].156.30
3300-M | Cast In Place Materials 668,536.00 484,625.00 0.00 0.00 484,629.00 72 183.907.00 24.231.45
F-3440-L - -Hollow Core Precast Labor — — - ——-—212,023.06 + —153,976.00- - — ——— 080 4——— —— £:00-——-153.92600-4 — ————F3- - - —-58.04700-1 - - . 769880 {.-
3410-M | Hollow Core Precast Materials 264.523.00 264.523.00 0.00 0.00 264.523.00 100 0.00 13.,226.15
3455-L | Insul Arch Preeast (Wall Panef) Lab 339.246.00 281,150.00 0.00 0.00 281,150.00 83 58,096.00 14,057.50
3455-M | Insul Arch Precast (Wall Pancl) Mats 1.000.412.00 253.761.00 0.00 685.083.00 938.844.00 94 61.568.00 46.942.20
4210-L Brick Masonry Labor 128,935.00 61.470.00 25,081.00 0.00 86,551.00 67 42.384.00 4.327.55
4210-M | Brick Masonry Materials 101.922.00 48.455.00 18,680.00 12,191.00 79,326.00 78 22,596.00 3.966.30
4220-L | Block Masonry Labor 205,845.00 112,428.00 20,060.00 0.00 132,488.00 64 73.357.00 6,624 40
4220-M | Block Masonry Materials 106,061.00 73,530.00 4,654.00 0.00 78,184.00 74 27,877.00 3,909.20
5120-L Structural Steel Labor £73,178.00 90,269.00 0.00 0.00 90,269.60 52 82.909.00 4.513.45
5120-M | Structural Steel Materials 247,031.00 247,031.00 0.00 0.00 247,031.00 100 0.00 12,351.55
S210-L | Steel Joist & Deck Labor 103.663.00 60,091.00 300.00 0.00 60,391.00 58 43.272.00 3,019.55
5210-M | Steel Joist & Deck Materials 271,190.00 260,066.00 0.00 0.00 260,066.00 96 11,124.00 13,003.30




CONTINUATION SHEET

Project: New Hampton CSD MS/HS Addn

Page 3

Application and Certification for Payment

Application No: 12

containing contractor’s signed Certification is attached Application Date:  2/2072019

In 12buiations below. amonnts arz stated 1o the nearcst dollar. Period To; 2/20/2019

Use Column Ton Contracts where variable reiaimage for linc items may apply. Project No:

- )
A B C D L E F G I 1
]
liem Deser:ption of Work Scheduled ___ Work Compleled Materials Total % Balance Retainage
No. Value Previous This Perind Presently Completed and (G/C)y To Finish
Applicatien Stored (Not in | Stored to Date €-06)
' D or E) (D+L+[N

$400-L. | Cold Formed Metal Fab Labor 11.379.00 7.420.00 0.00 0.00 7,420.00 65 3.959.00 371.00
| 3400-M | Cold Formed Metal I'ab Materials 9.715.00 8,480.00 | 000 000 8,480.00 87 [235.00 124.00 |

5500-1. | Misc. Metals | abor 18.571.00 1.535.00 266.00 0.00 1,801.00 10 16.770.00 | 90.05
| 3500-M | Misc. Mclals Matcrials 31.959.00 20.468.00 0.00 0.00 20,468.00 64 11,491.00 1023.40

5720-1. | Giass Railings Labor 27.049.00 6.735.00 0.00 0.00 6,735.00 25 20,314.00 336.75

5720-M | Giass Railings Materials 46,941.00 0.00 | ¢ .cc23.62500 0.00 [ €. i 2362506 Ed) 23316480 8525
[ €000-1. | Carpentry Labor 42,200.00 9,212.00 7.280.00 0.00 16,492.00 39 25717.00 | 824.60

6000-M | Carpentry Materials 24.713.00 13.141.00 126.00 0.00 13.267.00 54 1144600 | 663.35 |

6650-1. | Solid Surface Material Labor | 9.438.00 0.00 0.00 0.00 0.00 01 ._9.438.00 0.00_
| 6650-M | Solid Surface Malerial Materials 17.292.00 0.00 0.00 T0.00 0.00 0] 17.252.00 0.00
| 7160-1. | Dampprooling Labor 19.504.00 2.728.00 0.00 0.00 2.728.00 14 16.776.00 136.40
i 7160-M | Dampproofing Malerials 29.256.00 141.00 0.00 24.840.00 24,981).00 85 4.275.00 i l:ﬂ&

7210-L. | Building Insulation Labor 15.688.00 2.309.00 3.340.00 0.00 5,649.00 36 10.039.00 282.43

7210-M | Building Jnsulation Materials 9.423.00 2.670.00 | :z',Tzo'.oﬁ 0.00 4.790.00 51 4.633.00 239.50

7245-1, | FIFS Labor 19.966.00 .00 0.00 0.00 0.00 [ 19.960.00 0.00

7245-M | FIFS Materials 8310.00 | 0.00 0.00 0.00 .00 0 8.310.00 0.00 |

7270-L Ll-‘imstopping Labor 8.809.00 0.00 0.00 0.00 0.00 0 {}‘809.()0 0.00

7270—,\1? Firestopping Materials | 4.425.00 0.00 0.00 0.00 0.00 0 _4,425.00 0.00

7410-1. | Alum. Plaic Pancls Labar 18.003.00 0.00 0.00 0.00 0.00 g 18.003.00 000 ]

7410-\5_| Alum. Platc Panels Malerials 29.311.00 0.00 0.00 0.00 0.00 Ol 29311001 000

7415-L | Prefinished Metal Siding Labor 5.247.00 0.00 | 0.00 0.00 0.00 o[ 5.247.00 ~ 000

7415-M | Prefinished Metal Siding Materials 6.415.00 0,00 0.00 0.00 0.00 i 6.415.00 0.00

7530-1. | Sheal Roofing Labor 136.841.00 122.573.00 0.00 0.00 122.573.00 96 14.268.00 5.128.65

7530-M | Sheet Roofing Materials 240.090.00 238.975.00 0.00 0.00 238.075.00 (oc 1.115.00 11.948.75 |

7620-L | Maal Flashings Labor 33.708.00 10.600.00 0.00 0.00 10.600.00 31 23.108.00 J,j 530.00 |

7620-M | Meial Flashings Materials 21.942.00 5.300.00 0.00 0.00 5,300.00 24 16,642.00 265%

7720-L | Roof Accessorics Laoor 58.00 58.00 | 0.00 0.00 $8.00 100 0.00 2.90

7720-M | Roof Accessories Matcrials 1 583.00 583.00 0.00 0.00 583.00 | 100 0.00 20.15
[ 7900-L | Joint Sealants Labor 53.885.00 310.00 845.00 0.00 1,155.00 2| 52,730.00 | 57.75 |

7900-M | Joint Sealants Materials 16.006.00 43.00 77235.00 0.00 278.00 2 [ 15.72800 | 13.90

8100-L | Mctal Doars & Frames 1 ,abor 10.867.00 1,.034.00 1.424,00 0.00 2.458.00 23 8.409.00 122.90
LSIOO—M Mectat Doors & Frames Materials 68.922.00 |  46.174.00 191.00 0.00 46,365.00 67 22,557.00 | 231825




CONTINUATION SHEET

Page 4

Application and Certification for Payment

Project: New Hampton CSD MS/HS Addn

Application No: 12

containing contractor’s signed Certification s attached. Application Date:  2/20/2019

[n tabulations below, amounts are stated to the nearest dollar. Period To: 2/20/2019

Use Column I on Contracts where variable retainage for line items may apply. Project No:

A B C D E F G )5 [
Item Description of Work Scheduled Work Completed Materials Total % Balance Retainage
No. Valve Previous This Period Presently Completed and | (G/C) To Finish
Application Stored (Not in | Stored to Date CcC-G
Dor D) (DFE+F)

8211-L [ Flush Wood Doors Labor 11.987.00 0.00 0.00 0.00 0.00 0 11.987.00 0.00

8211-M | Flush Wood Doors Materials 28,298.00 1,996.00 0.00 0.00 1,996.00 7 26.302.00 99.80

8321-L [ Sliding Aluminum Glass Doors Lab 5.342.00 3,399.00 0.00 0.00 3,399.00 4 1.943.00 169.95

8321-M | Sliding Aluminum Glass Doors Mats 42,230.00 8,780.00 0.00 0.00 8,780.00 21 33.450.00 435.00

8333-L | Side Stiding Grille Curtain [.abor 3,922.00 0.00 0.00 0.00 0.00 Q 3,022.00 0.00

8333-M | Side Sliding Grille Curtain Mats 12,614.00 0.00 0.00 0.00 0.00 0 12,614.00 0.00

8360-L | Sectional OH Door Labor 1,653.00 0.00 0.00 0.00 0.00 0 1,653.00 0.00

8360-M | Sectional O Dooyr Marterials 2,930.00 0.00 0.00 0.00 0.00 2,930.00 0.00

8410-L | Aluminum Entrances/Store{ronis 32,330.00 6,735.00 0.00 0.00 6,735.00 21 25,595.00 336.75
. Labor
[ 8410-M | Alum’num Entrances/Storefronts 128,524.00 34,325.00 0.00 28.147.56 62.472.56 49 65,851.44 31,123.63

Mats

8521-L | Unit Aluminum Windows Labor 33,167.00 16,408.00 | | 10.061.00 0.00 26.469.00 80 6.698.00 1,323.45

8521-M | Unit Aluminum Windows Matcrials 195,093.00 23,411.00 166.964.00 0.00 190.375.00 98 4,718.00 9,518.75

§700-L | Door Hardware Labor 24,325.00 0.00 0.00 0.00 0.00 0 24,325.00 0.00

8700-M | Door Hardware Materials 96.061.00 3.569.00 33,920.00 0.00 37.489.00 39 58.572.00 1,874.45

8800-L | Glass & Glazing Labor 13.006.00 10,975.00 0.00 0.00 10,975.00 84 2,031.00 548.75

8800-M | Glass & Glazing Materials 71,582.00 60.844.00 0.00 0.00 60,844.00 85 10,738.00 3.042.20

8925-L | Aluminum Curtain Wall Sysiem Lab 57,653.00 28,826.00 9.054.00 0.00 37,880.00 66 19,773.00 1,894.00
| 8925-M | Aluminum Curtain Wall Syster Mats 183,454.00 141,653.00 0.00 39.434.28 181,087.28 99 2.366.72 9,034.36

"7 9TT0L ™| NLB Well Framing Systems Lebor 16814200 | 11298200 ) 21200001 0007 |— — 15418206~ 8O ——33.960:66 1 — - - 676946

: 9110-M | NLB Wall Framing Systcms Mats 80.385.00 38.,490.00 10.600.00 24,000.00 73,090.00 21 7.295.00 3,654.&
1'9250-L | Gypsum Wallboard Labor 228,386.00 26.350.00 26.500.00 0.00 52,850.00 23 176.036.00 2.642.50
| 9250-M | Gypsum Wallboard Materials 77.708.00 10.550.00 15.900.00 0.00 26,450.00 34 51.258.00 1.322.50

9310-L | Tiling Labor 73.882.00 0.00 0.00 0.00 0.00 0 73.882.00 0.00
' 9310-M | Tiling Materials 61,586.00 0.00 0.00 0.00 0.00 0 61,586.00 0.00
' 9510-L | Acoustical Ceiling Labor 30,952.00 0.00 0.00 0.00 0.00 0 30,952.00 0.00
1 9510-M | Acoustical Ceiling Materjals 76.850.00 0.00 0.00 0.00 0.00 0 76.850.00 0.00

9660-L | Resilient Tile Labor 31,312.00 0.00 0.00 0.00 0.00 0 31,312.00 0.00

9660-M | Resilient Tilc Materials 40.428.00 440.00 0.00 0.00 440.00 1 39.988.00 22.00

9696-L | Floor Walk Off Carpet Labor 869.00 0.00 0.00 0.00 0.00 0 869.00 0.00

9696-M | Floor Walk Off Carpet Materials 12,084.00 0.00 0.00 0.00 0.00 0 12,084.00 0.00




CONTINUATION SHEET Project: New Hampton CSD MS/HS Addn Page 5

Application and Certification for Payment Application No: 12

containing contraclor’s signed Certification is altached. Application Date:  2/20/2019

In tebulations below, amounts are stated 1o the nearest dotlar. Period To: 2/20/2019

Use Column I on Contracts where variable retainage for line items may apply. Project No:

A B C D E F G H [
llem Description of Work Scheduled Work Completed Materials Total %o Batance Retainage
No. Value Previous This Period Presently Complatedand | (G/C) To Finish
Application Stored (Not in | Stored to Date (C-G)
DorE) (DHEFF)

9900-L | Painting & Glazed Coalings Labor 65.407.00 3.523.00 0.00 0.00 3,523.00 5 61.884.00 176.15

9900-M | Painting & Glazed Coatings Mats 51,940.00 1.768.00 0.00 0.00 {.768.00 3 50,172.00 88.40

9965-L | Tack Wall Coverings L.abor 4,357.00 0.00 0.00 0.00 0.00 0 4,3557.00 0.00 |

9965-M | Tack Wall Coverings Materials 14,734.00 0.00 0.00 0.00 0.00 0 14,734.00 0.00 '

10100~ Markerboards Labor 4,595.00 0.00 0.00 0.00 0.00 0 4.595.00 0.00

L

10100- | Markerboards Materials 20,140.00 0.00 0.00 0.00 0.00 0 20.140.00 0.00

M

10110- | Display Cases/Bulletin Boards Labor 6,452.00 0.00 0.00 0.00 0.00 0 6.452.00 0.00

L

10110~ | Display Cases/Bulletin Boards Mats 21,051.00 0.00 0.00 0.00 0.00 0 21.051.00 0.00

M

10170~ | Toilet Partitions & Accessories Labor 12,600.00 0.00 0.00 0.00 0.00 0 12.600.00 0.00

L

10170~ | Toilet Partitions & Accessories Mats 19,260.00 0.00 0.00 0.00 0.00 0 19.260.00 0.00

M

10190- | Cubicle Curtain Labor 85.00 0.00 0.00 0.00 0.00 0 85.00 0.00

L

10150~ | Cubicle Curtain Materials 382.00 0.00 0.00 0.00 0.00 0 382.00 0.00

M

10500- | Metal Lockers & Wood Benches 6.890.00 0.00 0.00 0.00 0.00 0 6.850.00 0.00
L | Labop —— e — — . S Ot S VU SN SN E

10500- | Metal Lockers & Wood Benches 54.590.00 0.00 0.00 0.00 0.00 0 34.590.00 0.00

M Mats

10520- Fire Extinguishers & Cabinets Labor 1,872.00 0.00 0.00 0.00 0.00 0 1.972.00 0.00

L

10520~ | Fire Extinguishers & Cabinets Mats 4.939.00 0.00 0.00 0.00 0.00 0 4.5359.00 0.00

M

10615- Demountable Partitions Labor 4,355.00 0.00 0.00 0.00 0.00 0 4353.00 0.00

L

10615- | Demountable Partitions Materials 14,681.00 0.00 0.0D 0.00 0.00 0 14,681.00 0.00

M

10650- | Operable Partitions Labor 8.480.00 0.00 0.00 0.00 0.00 0 8,480.00 0.00

L




CONTINUATION SHEET Project: New Hampton CSD MS/HS Addn Page 6

Application and Certification for Pavment Application No: 12

conaining contractor’s signed Certification is attached, Application Date:  2/20:2019

In (abulations below, amounts are stated to the nearest dollar. Period To: 2/20/2039

Lise Columni 1 on Conlracls where variable retainage for line iterms may apply. Project No:

A B C D L F G )l |
Tiem Description of Work Scheduled | Work Completed Materials Total % Balance Relainage
No. ’ Value Previous This Period Presently Completedand | (G/C) To Finish
Application Stored (Not in | Stored to Date (C-0G)
DorF) L (D+E-EY

10650- Operable Partitions Maicriuls ! 36.464.00 0.00 0.00 0.00 0.00 0 36.464.00 0.00

M ! :

10800~ | Toilet Accessories | abor 3.243.00 | 0.00 0.00 0.00 | 0.00 0 3.244.00 0.00

L, : f

10800~ | Tailet Accessories Materials *T_ 6.254.00 0.00 0.00 0.00 0.00 0 6.254.00 0.0

M i - 3 .

10950- Mise. Specialties Tabor i 2,226.00 0.00 0.00 0.00 ¢ 0.00 0 2.226.00 0.00

L

10950~ Misc. Specialties Materials 1.802.00 0.00 0.00 0.00 0.00 0 1.802.00 0.00

M
Ll 1480~ | Athletic Equipment Labor 4,770.00 0.00 0.00 (.00 0.00 0 4.770.00 0.00

L

11480- | Athletic Equipmient Materials 26.800.00 | 0.00) 0.00 0.00 0.00 0 26.809.00 0.00

M

142(2- | Tydraulic Elevatr 1.abor 42.500.00 n.0N 0.00 (.00 0.00 0 42.500.00 0.00

[ .

14212- | Hydranlic Elevator Materials 44.982.00 8.665.00 0.00 31.843.00 40,508.00 90 4.474.00 2.025.40

M j

0l Change Order | 67.524.00 67.524.00 0.00 0.00 67.524.00 100 | 0.00 | 5.376.20
| 02 | Change Order 2 _ 243,039.00 159.694.00 0.00 0.00 159,694.00 66 83.365.00 | 7.984.70
| 03 Change Order 3 28,521.00 572.00 0.00 0.00 572.00 2 27.945.00 ‘; 28.60

04 Change Order 4 ! 64.531.00 41.976.00 0.00 0.00 11.976.00 65 22.555.00 | 2.098.80
R T 8.962.729.00 | 4.585544.00 | -417A46546-] 84553884 | 5.848.547.84 | S5 SIAAR116 | 29242730 ]

o P N Py L' 7 072 wmc ] 2 vt Ly Py - 1
593 AUO B0 5 e feL ey A, 3157, e06.1p 20,24 b. -



ey - CRESBUI-01 i1ivAE_OO_rP@J
| DATE (MLYDDIYYYY)

ACORD CERTIFICATE OF LIABILITY INSURANCE | aore

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW. THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE {SSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

IMPORTANT: If the cerlificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or he endorsed.
# SUBROGATION 1S WAIVED, subject to the terms and conditions of the policy, certain policies may require an endarsement. A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

{ PrODUCER GENTACT Katie 1cGlaun
e dcshg 1P o PN e (319) 352-6147 8% hon
l:Naverly. 1A 50677 Eiflk <. kmcglaun@acceladvantage.com
_ \NSURER(S) AFFORDING COVERAGE ) NAIC =
1 .
! wsurer A: West Bend Mutual Insurance Co. 15350
“ INSURED INSURER B :
| Cresco Building Service Inc .
| §21 2nd Avenue SW INSURER C - ;

PO Box 88 INSURER D ¢

Cresco, ‘A 52136 INSURER E :

INSURER F ©
COVERAGES CERTIFICATE NUMBER: REVISION NUMBER;

R IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD

INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR QTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED B8Y THE POLIGIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

ISR TYPE OF INSURANGE R POLICY NUMBER e | BN LIMITS

A i COMMERGIAL GENERAL LIASILITY

" EACH OCCURRENCE 4,000,000

.3
cLaMsMADE X OCCUR . 1716294 12/31/2018 12/31/2019 BRMAGEIGRENIED o) s 300,000
m

MED EXP (Any one person) 10,000
PERSONAL & ADV INJURY ~ $ 1,000,000
GENL AGGREGATE LI IT APPLIES PER _ GENERAL AGGREGATE s 2,000,000
PRO:
X pouicy JECT Loc PRODUCTS - COMPIOP AGG  $ 2,000,000
OTHER; : <
7 . [ COMBINEQ SINGLE LIMIT .
WﬁP._ome LABILITY | 3 sccinen) s 1,000,000
ANY AUTO 17162394 12/31/2018 12/31/2019 * 5oDiLY H2URY era ’
OwNED SCHEDULED ., INJURY (Per person)  $
AUTOS ONLY ADTOS BODILY INJURY (Per acider? $
KIRED NON-OWNE " PROPERTY
AUTOS ONLY AR ONY wv%«.mﬂﬁ;@%ﬂ 5
B x i .W
' uMeReLLALIAE X GCCUR 1o EACH OCCURRENCE s 5,000,000
EX - 6294 '
EXCESS LIAB CLAIMS-RADE 12/31/2018 12/31/2019 AGGREGATE s 5,000,000
DED RETENTION $ s
A WORKERS COLIPENSATION ’ , X PER QTH-
' AND EMPLOYERS® LIABILITY vy 715205 .y STATUTE - ER | )
ANY PROPRIETOR/IPARTNER/EXECUTIVE 828! 12/31/2018 12/31/2018 1,000,000
QT iCE R NERE B UBED N Nia E.L. EACH ACCIDENT s 29
e nmw_wm , Lm. € L. DISEASE - EA EMPLOYEE, 3 1,000,000
DLSCRIPTION OF OPERATIONS below ‘ E) DISEASE - POLICY LIMIT  $ 1,000,000

DESCRIPTION OF GPERATIONS / LOCATIONS / VEHICLES (ACORD 161, Additional Remarks Schedule, may be hed if more space ks required)

CERTIFICATE HOLDER CANCELLATION

_
{
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE

THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVEREC IN

i

[
Doors Inc “ ACCORDANCE WITH THE POLICY PROVISICNS.
—

510 Main St.
Swaledale, 1A 50477

_ AUTHORIZED REPRESENTATIVE
ACORD 25 {2016/03) © 1938-2015 ACORD CORPCRATION, All rights reserved.
The ACORD name and iogo are registered marks of ACORD
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