

January 4, 2012



New Hampton Community School District
High School / Central Offices & Main Entry Renovation & Addition

563.933.4712
11502 390th Street
Strawberry Point, Iowa

Martin Design PC
319.377.7604
700 11th St. Ste. 200
Marion, Iowa

PRELIMINARY ESTIMATED OPINION OF PROBABLE COSTS

High School / Central Offices & Main Entry Renovation & Addition

Demolition and removal of existing entry vestibule and interior office space _____	\$ 41,000.00
Construction of new security vestibule and office spaces _____	\$381,600.00
Renovation of existing offices _____	\$ 84,000.00
Replacement of concrete sidewalk _____	\$ 1,800.00
miscellaneous _____	\$ 9,400.00
Construction Total _____	\$517,800.00
Contingency _____	\$ 24,000.00
Professional services fess _____	\$ 42,000.00
Reimbursable expenses _____	\$ 2,000.00
Sub Total _____	\$ 68,000.00
Project Construction Total _____	\$591,200.00

Architecture ▲
Planning ●
Consulting ■