MAIA° Document G701™ – 2017

Change Order

PROJECT: (Name and address)	CONTRACT INFORMATION:	CHANGE ORDER INFORMATION:
New Hampton CSD	Contract For: Terrazzo Flooring	Change Order Number: TER CO02
5-6/7-8 Middle School & High School		
Additions		
at the existing HS Facility		
New Hampton, IA	Date: 5-22-18	Date: 5-30-19
OWNER: (Name and address)	ARCHITECT: (Name and address)	CONTRACTOR: (Name and address)
New Hampton CSD	Facilities Cost Management Group,	Wisconsin Terrazzo & Tile, Inc
710 West Main	LLC	555Braund Street
	406 South 12th Street, Ste 300	
New Hampton, IA 50659	Omaha, NE 68102	Onalaska, WI 54650

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

1. Add for Moisture Barrier needed to concrete's high moisture content at lower level Terrazzo area in West Addition

\$ 6,490.00

\$ 6,490.00 Total of this Change Order

The original Contract Sum was	\$ 309,000.00
The net change by previously authorized Change Orders	\$ 14,025.00
The Contract Sum prior to this Change Order was	\$ 323,025.00
The Contract Sum will be increased by this Change Order in the amount of	\$ 6,490.00
The new Contract Sum including this Change Order will be	\$ 329,515.00

The Contract Time will be increased by Zero (0) days. The new date of Substantial Completion will be

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Facilities Cost Management Group ,LLC	Wisconsin Terrazzo & Tile, Inc.	New Hampton CSD
ARCHITECI (Firm name)	CONTRACTOR (Firm name)	OWNER (Firm name)
X Flend	Lay Silshein	
SIGNATURE	SIGNATURE	SIGNATURE
Annette J. Zeplin	Kathy Litsbein	
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE ILL GRES.	PRINTED NAME AND TITLE
6-5-19	8-5-19	
DATE	DATE	DATE